CIC #: 99EPA SUPERFUND
BILLED DATE 03-NOV-2003

VOUCHER FOR TRANSFERS P

BETWEEN APPROPRIATIONS AND/OR FUNDS

AGE NO. 001

R T XY

P R T R 2]

ACCOUNTS OF * R
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1) * *
(DIAMOND ALKALI (TA RI/FS) BZ694 * * <
* *
* *
D.0.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * *
* *
27023142 * *
PARTIAL # 10 29-SEP-2003 THRU 03-NOV-2003 * *
* *
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO): * *
. * *
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * *
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 * *
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE I I I T I
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION
68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$23,547.58 $23,547.58
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $183.91
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $17,101.11
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS ’ $1,470.43
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $951.15
1 INHOUSE - LABOR LABOR $3,840.98
SUBTOTAL $23,547.58
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE . 03-DEC-2003 PAY THIS AMOUNT $23,547.58

Elizebeth A Bockaocke”
7%o?mrmaﬁaﬁu‘

$1,050,000.00
$135,020.92
$111,473.34

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:
PREVIOUS BILLED AMOUNT:

CURRENT BILLED AMOUNT: $23,547.58
TOTAL FLUX BILLED: : $.00 DATE
PREVIOUS FLUX BILLED: $.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
CURRENT FLUX BILLED: . $.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

; 205139

S



LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures

FYO03 FY04
Bill Number==> 1 2 3 4 5 6 7 8 9 10 11
|item Sep-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Totals
Travel Expenses 0.00 928.80 493.00 463.30 1,601.71 1,816.30 451.50 1,222.30 453.50 183.91 726.61 8,340.93]
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000.00 1,000.00|
Departmental Overhead 1,560.03 2,055.39 1,095.31 811.33 1,627.35 1,940.05 778.69 1,673.86 1,930.51 1,470.43 1,494.22 16,437.17
General/Administrative Overhead 897.91 1,186.39 759.63 422.56 854.60 990.65 397.62 883.43 1,125.96 951.15 1,014.86 9,484.76|
Labor 3,591.50 4,745.46 3,073.56 1,690.28 3,560.93 4,127.83 1,656.80 3,681.04 4,691.55| 3,840.98 4,059.29 38,719.22
|UuSACE Labor; monthly 6,049.44 8,916.04 5,421.50 3,387.47 7,644.59 8,874.83 3,284.61 7,460.63 8,201.52] 6,446.47 8,294.98 40,293.87
Cumulative USACE Labor: 6,049.44 14,965.48 20,386.98 23,774.45 31,419.04 40,293.87 43,578.48 51,039.11 59,240.63] 65,687.10 73,982.08 73,982.08
IAG Funding Received/Personnel: 175,000.00 175,000.00
IAG Funding Received/Contract: 825,000.00 50,000.00] 875,000.00
Contracts Awarded 325,262.00 325,262.00)
Contract Disbursements; monthly (Invoiced/Paid) 5,115.99 7,265.42 20,796.38 19,054.92] 17,101.11 0.00| 69,333.82
Cumulative Contract Disbusements 0.00 0.00 0.00 0.00 5,115.99 5,115.99 12,381.41 33,177.79 52,232.71] 69,333.82 69,333.82]
Cumulative Invoiced; labor and contract 6,049.44 14,965.48 20,386.98 23,774.45 36,535.03 45,409.86 55,959.89 84,216.90 111,473.34] 135,020.92 143,315.90
Remaining IAG $$ 1,000,000.00 | 993,950.56 985,034.52 654,351.02 650,963.55 643,318.96 634,444.13 631,159.52 623,698.89 665,497.37 |659,050.90 650,755.92

Lower Passaic River Restoration Project

==©==Cumulative Contract Disbusements ==#== Cumulative Invoiced; labor and contract ==#==Cumulative USACE Labor: ====|AG Funding === USACE Projection |
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LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941915; BZ672
USACE/Contract Expenditures
and
Projected Expenditures

Months

[ FYoi FY02 FY03 FY04
B Numbeor=—>___ 1 2 3 [ 5 3 7 8 9 10 il 2 13 L) 5 16 7 819 20 21 22 23 24 25 26 27 28 29 no #
Jun 01 Jul 01 Aug 01 Sep 01 Oct 01 Nov 01 Dec 01 Jan 02 Feb-02 Mar-02 Apr-02 May-02 Jun-02 Juk-02 Aug-02  Sep02 Oct-02 Nov-02  Dec02 _ Jan03 Feb-03 Mer-03 Apr-03 May-03 Jun-03 Juk03 Aug-03  Sep-03 0Oct-03 Nov-03 Totals
ravel Expenses 0.00 0.00 933.00 547.2 0.00 0.00 303.40 563.29 2,351.07 2,493.08 677.38 808.64 776.91 431.61 628.23 851.46) 2,021.20 95213 1,014.70 308.00 0.00 15,662.02
[Other: Reproduction Services 0.00 0.00 0.00 0.00 000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 0.00 0.00 0.00 s7.27 0.00 57.27]
|Departmental Overhead 381.52 1,344.00 1,368.85 977.68 465.05 1,08.63 1,765.3 1,139.40 342.23 1,653.48 714.60 53472 122142 820944 267973  4,703.66] 49125  1,89449  1,91453 41.68 114.55 27,956.23
(GeneralAdministrative Overhead 246.68 910.31 986.49 61428 269.85 508.38 961.53 620.60 188.41 846.16 389.28 32342 737.97 198623 189563 292347 X855  1,081.37  1,01271 166.62 50.67 17,125.61
Labor 822.20 3,084.19 3,288.33 2,047.56 940.50 2,393.45 3,845.96 248234 745.63 3,384.51 1,566.90 1,11343 254467 6780.17  6,538.67 10,0809 1,20073 432531 4,050.75 238.66 61,412.92)
USACE Labor; monthly 1,450.40 5,288.50 6,576.67 4,187.42 1,675.40 4,000.46 6,676.25 4,805.63 3,625.34 827723  3,338.16 278021 528097 12,387.45 11,7406  18,559.55) 404173 825330  7,98260 573.55 412.88 0.00 0.00 0.00 0.00 0.00 0.00 0.00) 0.00 000  87,263.32
Cumulstive USACE Labor: 1,450.40 673890 1331557  17,50299| 15,178.39  23,268.85  30,145.10 34,950.73 38,576.08  46853.31  50,191.47  52,071.68 58,5265 70,640.10 62,380.35 100,939.91] 104961.64 113,234.94 121,227.63 121,801.18 12221406 122,214.06 122.214.06 12221406 122214.06 122,214.06 12221406 122214.08] 12221406 12221408  122,214.09)
IAG Funding Received/Personnel: 70,000.00 70,000.00 140,000.00
IAG Funding Received/Contract: 430,000.00 430,000.00 860,000.00
Contracts Awarded 852,610.00 852,610.00
Contract ) 94,165.49 130,111.20  112,696.08 48,193.07 1409599 7401803 27,130.85 51,880.27| 57,810.70 0.00] 610,101.68
Cumulative Contract Disbusements 94,16549  94,165.49 22427669 33697275 38516582 309,261.81 473,279.84 500,410.60 552,200.96| 610,101.66  610,101.66]
Cumulative Invoiced; labor and contract 1,450.40 673890 1331557 1750299 | 19,7838  23268.85  30,145.10 3495073 3857608 4685331 50,9147 5297168 - 5825265 70,640.10 8238035 100,939.91| 104981.64 113234.94 121,227.63 21596667 216,37955 34649075 4569,186.81 5607,379.88 52147587 59549300 62262475 67450502 73231572 7331572| 7I2315.72
Remaining IAG $$ 498,549.60 49326110 48668443  982,497.01 | 960,82161  976731.15 96985490 96504927 96142393  953,14670 949,808.54  047,028.33 ©041,747.35 929,35061 917,619.65 899,060.10 |  42408.37 34,5507 26,162.33 25588.83 2517595 2517595 2517595 2517595 2517595 2517595 2517595 2517595| 2517505 2517595| 25175.95
]
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PM-ES ) ' ' 12/5/2003

Progress Report for EPA Region Il

Site: Diamond Alkali, Operable Unit 3, Passaic River Study RUFS, OU3
Expansion, New Jersey

Bill No.: 27023142 1AG No.: DW96941975 (BZ2694) IAG IAG Expiration Date: Other Corps
Partial #10° NWK Award Date: 9/24/02 12/31/07 : N/A
Reporting From: To: EPA RPM ) USACE PM

Period: Sep 29, 2003 Nov 3, 2003 Alice Yeh Elizabeth Buckrucker
Work Performed

This Period Project progress conference calls with EPA/MPL; held on 7 and 21 Oct 2003. Review and update of project action item
list. HydroQual and Battelle personnel also provide status of their work during these calls.

Review and payment of AE invoices for IAG DW96941915 and IAG DW96941975. Continuing to work with MP],
" holding conference call on 8 Oct 03, on the accuracy of their invoices; required resubmittal of one invoice prior to
payment.

Establishment of a contract expenditure and projection spreadsheet for both IAG -1915 and —1975. This spreadsheet
provides summary of all USACE labor, contract disbursements as well as the IAG funding and contracts awarded.
The 6-month projection provides funding forecast for planning and scheduling purposes. A copy of the spreadsheet
for each IAG is included with the monthly bills (hard copy). ’

Passaic PM/Trustee/Contractor Team conference call 1 Oct 03. Preparation for the Press Event and agency/team
member responsibilities for this event. Follow on conference call held 8 Oct 03, for additional discussions on
* following topics: CARP data transfer, press event, MOA and public web site. -

Premis Requests 20 and 22 for support and preparation of the public web site prior to the Press Event were approved .
The exact tasks required were discussed in a conference call on 7 Oct 03 with EPA/COE and MPI. The public web
site was provided for final internal review and comments provided by EPA and COE. The public web site was
completed and made available on 17 Oct 03. '

Developed new format for Progress Reports and initiated electronic submission of these reports. Report #11 was the
first with new format and was submitted 24 Oct 03. The new format provides a more clear and concise manner in

" which progress is summarized by contractor and WAD, issues presented with recommendations, and projections of
future work more specific.

Prepared the technical evaluation for the MPI proposal for WADs 4 and 5. Conducted strategy session with A. Yeh on
the proposal 7 Oct 03. Conducted the first round of negotiations on 8 Oct 03 w/ EPA, MPI and COE. Several
clarification memo’s were prepared and reviewed, the technical evaluation was updated and a second round of
negotiations were held 31 Oct 03. During the second negotiation, WADs 4 and 5 were completed and a revised
proposal was requested and WAD 6 was then discussed at length with plans to discuss more in the near future.

Schedule updated as of 10 Oct 03 and posted to Premis 24 Oct 03.

Telephone conference call; Progress Meetings — 7 and 21 Oct 03; EPA/COE/MPI/HQI/BAT.

Telephone conference call; Passaic Team/PM Meetings — 1 and 8 Oct 03; EPA/COE/OMR.

Telephone conference call; Press Event Support/Public Web Site Requirements; 7 Oct 03; EPA/COE/MPI
Telephone conference call; Contract Negotiations — 8 and 30 Oct 03; EPA/COE/MPI/HQI

10F5
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PM-ES . . 12/5/2003

Progress Report for EPA Region Il
-See IAG DW96941915 for milestones completed prior to 1 Jan 03.
Negotiations with MPI held 6 and 14 Jan 03.
Task Order 0011 awarded for $325,262.00 on 11 Mar 03.
RFP to MPI 16 Sep 03. Cost Proposal received from MPI on 29 Sep 03 (for work on WADs 4-6).
Contract negotiations held 8 and 30 Oct 03.
WAD 1 Work:

On October 2, 2003, a meeting was held at the Hudson River Foundation (HRF) between various
agencies/organizations (i.e., HRF, USEPA, HydroQual, Battelle, USACE — NY District, Malcolm Pirnie, NOAA, URS,
LMS, NJDEP, NYSDEC, and PANYNYI). The purpose of the meeting was to present the CARP/D3 website and to
discuss the creation of a working group that would share work products and data. Passaic River project team members
that attended the meeting included Alice Yeh (USEPA), Lisa Szegedi-Greco (Malcolm Pimie), Tom Gulbransen
(Battelle), and Ellie Baptiste-Carpenter (Battelle). Presentations from the Passaic River Superfund Team were given by
Lisa, Tom, and Ellie. Information on this meeting is posted on PREmis in the calendar and on the digital library.

On October 8, 2003, preliminary negotiations were held between Alice Yeh (USEPA), Beth Buckrucker (USACE -
KC District), Trudy Shannon (USACE — KC District), Bruce Fidler and Lisa Szegedi-Greco (Malcolm Pimie). The
majority of these negotiations focused on WAD 04, WO 2, Community Relations. On October 30, 2003, additional
negotiations on WADs 04-06 among the same parties. The majority of these negotiations were focused on
WAD 05. :

On October 20, 2003, a Press Event was held at the Fire Training Facility in Newark to announce the kick-off of a
regional partnership between the USACE, USEPA, NJDOT, and NJDEP to cleanup and restore the Lower Passaic
River. Alice Yeh, USEPA and Bruce Fidler, Malcolm Pirnie, Inc., attended.

On October 22, 2003, the USEPA COI determination procedures for TAMS were finalized and TAMS personnel
were given access to PREmis.

On October 24, 2003, a revised schedule (updated as of October 10, 2003) was posted to the digital library.

WAD 2 Work

On October 7, 2003, USEPA submiitted a list detailing which Diamond Alkali documents can be made public.
Uploaded of those documents was completed on 24 Oct 03 A list of Ventron/Velsicol documents that can be
made public is pending. :

On October 10, 2003, all of the MERI document uploading to the website was completed.

On October 17, 2003, work on the public website was completed in time for the Press Event hield on October 20, 2003.
This included look and feel, uploading the fact sheets, press releases, revised Q&As, mission statement, the registration
module, the digital library, and GIS.

On October 17, 2003 Malcolm and Battelle began work on the data quality scheme. This includes reviewing the
existing historical data, mapping the existing sampling locations, and beginning the data quality checklist. Itis
anticipated that a memo describing the'scheme will be submitted to the USEPA and USACE by December 12,
2003.

On October 27, 2003, RSCC was contacted and it was determined that the CLP laboratories used for this project will be
required to submit their EDDs in compliance with MEDD requirements.

HOI work during this period included:

On October 9, 2003, an approval letter, allowing HydroQual to use the unvalidated data, was received from HRF,
the Port Authority, NJDOT-OMR, and ESDC.

A conservative version of the CARP model was received and set up to simulate six chemicals including PCB77,
PCB153, OCDD, TCDD, BAP and Pyrene. For the purpose of this modeling exercise a preliminary study area was
defined including the Lower Passaic River, Lower Hackensack River, Newark Bay, Kill Van Kull and Arthur Kill.
Loads from various sources were estimated including, sediment diffusive and particulate release, CSOs, storm water,
municipal wastewater treatment plants and tributaries (Upper Passaic River and Upper Hackensack River). Point source
lodds were either obtained directly from the CARP team or calculated using CARP methodology. Specific tasks
undertaken included:

Acquisition of the CARP model code. The source code for the CARP model was transferred to the work area of the
Lower Passaic River team. The source code was compiled and a short (20-day) simulation was performed to

20F5
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. . 12@2003
~_Progress Report for EPA Region li

ensure the proper execution of the model.

Acquisition the CARP data (water column in Passaic and adjacent water bodies). Data compiled by the CARP team
were transferred. Data processing programs were configured to display the data as needed for the Lower Passaic River
study. Preliminary data analysis (e.g. concentration vs. flow rate) was performed.

Acquisition of Loading data. Model inputs for the CARP model including point sources (WWTPs, CSOs, storm
drains), open boundary concentrations (Atlantic Ocean) and atmospheric loads were obtained. The parameters
simulated by the CARP team are somewhat different from those simulated by the Passaic team. For
PCBs, for example, the CARP team simulates homologues, whereas the Passaic team simulates individual
congeners.

HQI performed computer runs for sediment diffusion and particles resuspension sources for the PCB congener 153,
PCB congener 77, TCDD, OCDD, pyrene, and BAP. For these simulations the steady-state, present conditions, mass
flux of chemical (kg/day) was calculated based on sediment concentration data. For the porewater diffusion
release this constituted calculating the porewater concentrations (truly dissolved and DOC sorbed) based
on a portioning coefficient and calculating the mass flux based on a mass transfer coefficient. For the
resuspension release a sediment resuspension velocity was calculated based on a net burial (sedimentation
rate) and deposition rate. ‘

WAD 3 Work:

On October 7, 2003, a conference call was held between Alice Yeh (USEPA), Beth Buckrucker (USACE - K€
District), Lisa Szegedi-Greco and Rob Danowski (Malcolm Pirnie) regarding the second proposal for work on
ourpassaic.org. At that time, it was decided that work could begin immediately on the What’s New page,
the site map, the site search, and code documentation. A revised proposal will be created and submitted to |
the USEPA and USACE. This information will also be loaded into the PREmis request module.

On October 7, 2003, Battelle submitted 20 D3 queries to Malcolm Pimie; the queries were converted from the D3
format to the PREmis format. The queries were tested by Malcolm Pirnie and are compatible with the PREmis
database.

On October 7, 2003, Battelle submitted revised versions (edited to incorporate Malcolm Pimie comments) of three
documents; the historical database error and discrepancy memo, the historical database data processing synopsis memo,
and the historical database source attribution to original sources memo. These documents were uploaded to
the Digital Library under the Website and Database folder. '

MP! and HQI continue to contact the potential technical advisory team members to determine their interest in serving
on the project. On October 24, 2003, the draft technical advisory team invitation letter and COI form were provided to
EPA and COE for review. .

Projected Work, Meetings Milestones through next FY.

Namative

Anticipate modification to Task Order 0011 in late November 2003; the delay is for accommodation of additional
contract negotiations. Update of the Funding Spreadsheet recommendations will be provided to A. Yeh for
consideration.

Continuation of Weekly Progress calls and Passaic PM calls.

Continuation of Passaic “PM” Meetings with all agency Project Managers, Trustees and Consultants (as needed).

Project visualization meeting planned with HQI; date TBD.

Completion of contract negotiations and award of Task Order 0011/Mod 2.

Schedule rebaselined providing updated schedule of tasks currently under contract. Anticipate addition of new
task to be added after task order modification award.

30F5
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12/5/2003
Progress Re,

None.

Schedule somewhat impacted; HQI required data was needed by 30 Sep 03 to keep their work from further delay. Since
approval was received on 9 Oct 03; the date for model simulation submission has been delayed from 14 Nov to 30 Nov 03.

Discussion during transition meeting 12 May 03 with R. Basso and A. Yeh,; additional funds from HQ is not expected.
Future funding will come from PRP accounts; EPA meeting held with PRP’s in late October. Anticipate good faith offers
-end of November 2003. Schedule for receipt of additional funds not specific at this time; but anticipated spring 2004.

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite

0 Initial 9/24/02 ; -

Total IAG
$ 1,000,000

9/11/03

0 1 $ 1,050,000

. Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000

\

Expenditures: USACE & CONTRACT » .
' Summary of Funds Spent Per Activity & Funds Remaining

Description

Funds For Activity

Funds Disbursed .
This Month

_ Funds Disbursed

To Date

Funds Remaining -

Contract — Task Order 0011

$ 325,262.00

$ 17,101.11

$69,333.82

$ 255,928.18

Contract Dollars Available — Not

Yet Obligated

$ 549,738.00

$0

$0

$ 549,738.00

" Kansas City In-House
Labor/Travel

$ 175,000.00

$ 6,446.47

$ 65,687.10

$109,312.90

Totals

$ 1,050,000.00

$23,547.58

$135,020.92

$914,979.08

Contract Obligations/Deobligations Plan (FY03)

Contract Date

DACW41-02-D-0003 1/31/03
DACW41-02-D-0003 12/1/03

Actual Date Notes
$325,262.00

3/11/03 | New task order awarded; Task Order 0011.
Planned amount is estimated; exceeds funds

available; work may be negotiated and not obligated.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #1 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA 1D: NJD980528998) [PM note — cannot read last digit in EPA ID number; may be same as above]. This amendment also revises the
commmunity relations task in the original scope of work.
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Progress Report for EPA Region Il

Project Delivery Team
Name Contact information Responsiility
Beth Buckrucker (816) 983-3581 Project Manager

: Cell: (816) 728-1884 :
Trudy Shannon (816) 983-3822 Contract Specialist
Pam Wittler-Stichweh (816) 983-3827 Contracting Officer
Ed Bristow (816) 983-3583 COR
Elizabeth Buckrucker Date: December 5, 2003
Project Manager

816-983-3581
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